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June 11, 2002 
 
 
The Honorable Joe Nation, Chair 
Joint Rules Committee  
State Capitol, Room 3126 
Sacramento, CA 95814 
 
Dear Assembly Member Nation: 
 
Pursuant to the requirements of Government Code Section 8169.5, the Department of General 
Services (DGS) is submitting the April 2002, quarterly report on the Capitol Area East End 
Complex. 
 
In keeping with our commitment to encourage conservation, we have posted this report to our 
website.  The report can be viewed at  
http://www.legi.dgs.ca.gov/Publications/2002LegislativeReports.htm.  The report is entitled 
Capitol Area East End Complex Quarterly Report, April 2002. 
 
If you wish to receive a printed copy of this report, please contact Kathryn Welch at  
(916) 327-7134 (kathryn.welch@dgs.ca.gov). 
 
If you have any questions or require additional information regarding the Capitol Area East  
End Complex, please call Kenn Kojima, Deputy Director, Real Estate Services Division,  
at (916) 376-1900.  
 
Very truly yours, 
 
 
 
 
Clothilde V. Hewlett, Interim Director 
Department of General Services 
 
CVH:MKH:kw 
 
cc: See attached distribution list 

Dennis D. Dunne, Chief Deputy Director, Department of General Services 
Kenn Kojima, Deputy Director, Real Estate Services Division, Department of  
   General Services 
Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division,  
   Department of General Services 

 
 



Capitol Area East End Complex 
Quarterly Joint Rules Committee Report – pursuant to 3-25-99 JRC recommendations 

LEGISLATIVE REPORT LISTING 
  

ORIGINAL LETTER TO EACH OF THE FOLLOWING:  
  
The Honorable Joe Nation, Chair Mr. E. Dotson Wilson 
Joint Rules Committee Chief Clerk of the Assembly 
State Capitol, Room 3126 State Capitol, Room 3196, E-24 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 original + 22 copies) (1 original) 
  
The Honorable Mike Machado Mr. Gregory Palmer Schmidt 
Member of the Senate Secretary of the Senate 
State Capitol, Room 3086 State Capitol, Room 3044, E-22 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 original) (1 original) 
  
The Honorable Deborah Ortiz Mr. Jonathan Waldie, Chief Administrative Officer 
Member of the Senate Joint Rules Committee 
State Capitol, Room 5114 State Capitol, Room 3016 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 original) (1 original) 
  
The Honorable Darrell Steinberg Ms. Elizabeth G. Hill 
Member of the Assembly Legislative Analyst 
State Capitol, Room 5136 925 L Street, Suite 1000, B-29 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 original) (1 original) 
  
Ms. Diane F. Boyer-Vine  
Legislative Counsel  
State Capitol, Room 3021, B-30  
Sacramento, CA  95814  
(1 original)  
  
  

 
COPY OF JOINT RULES COMMITTEE LETTER TO EACH OF THE FOLLOWING: 
  
Michael J. Gotch, Legislative Secretary Cec Wallin, Budget and Planning Officer 
Office of the Governor Office of Fiscal Services 
State Capitol, First Floor, E-15 707 Third Street, 9th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
(1 copy) (1 copy) 
  
Happy Chastain, Deputy Secretary-Legislation Office of Legislative Counsel 
State and Consumer Services Agency Attention:  Indexing Division 
915 Capitol Mall, Room 200, C-14 925 L Street, Suite 1150, B-30 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 copy) (1 copy) 
  
Fred Klass, Program Budget Manager California State Library 
Department of Finance Government Publications Section 
915 L Street, A-15 914 Capitol Mall, E-29 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 copy) (2 copies) 
  
Karen L. Neuwald, Assistant Director-Legislation Originating Office 
Department of General Services  
707 Third Street, 8th Floor, Z-1  
West Sacramento, CA  95605  
(1 copy)  
  
 REVISED 06/07/02    East End Quarterly JRC Report  
  

 



   

   

 
Capitol Area East End Complex 

Cumulative Quarterly Report to the 
Joint Rules Committee 

 
Pursuant to Government Code Section 8169.5 

(Chapter 625, Statutes of 1999) 
 

 
April 2002 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Department of General Services 
Clothilde Hewlett, Interim Director 
Kenn Kojima, Deputy Director 
 Real Estate Services Division 
 
Project Management Branch 
Margaret K. Hudson, Chief 
Richard Teramoto, Project Executive 



Capitol Area East End Complex 
Cumulative Quarterly Report to the 

Joint Rules Committee 
   
 

  April 2002 
  Page i 

TABLE OF CONTENTS 
 
 
I. Introduction ......................................................................................................... 1 
 

1. Design/Build Method ............................................................................... 2 
 
2. RFP and RFQ Evaluation Criteria ........................... (Retired - April 2000) 
 
3. Periodic Updates  ...............................................(Retired - January 2000) 
 
4. Coordination with State Environmental Agencies (Retired - April 2000) 

 
5. SMUD Proposal ....................................................... (Retired - April 2000) 
 
6. Life-Cycle Costs of Energy Efficiency Measures .................................. 2 
 
7. Sustainable Design and Green Building Construction in the  

Issuance of the RFQs and RFPs ............................ (Retired - April 2000) 
 
8. Green Oversight Mechanism .................................................................. 5 
 
9. DGS, CIWMB, CEC, DHS, and ARB Agreement  (Retired - January 2000) 
 
10. Executive Complex  ...........................................(Retired - January 2000) 
 
11. Transportation and Parking .................................................................... 10 
 
12. Francis House Relocation ...................................... (Retired - April 2000) 
 
13. Neighborhood Impacts ........................................................................... 11 
 
14. Periodic Monitoring of Recommendations .......(Retired - January 2000) 
 
15. Project Enhancements .......................................(Retired - October 2001) 

 
16. Significant Accomplishments and Schedule of Activities .................... 15 

 
II. Comments from the CEC, CIWMB, DHS, and ARB ........................................... 26 
 
EXHIBITS 
 

Exhibit A – Green Focus Group Meeting Minutes and Action Items, dated 
March 27, 2002 

 
 



Capitol Area East End Complex 
Cumulative Quarterly Report to the 

Joint Rules Committee 
   
 

  April 2002 
  Page ii 

LEGEND OF ABBREVIATIONS  
 

Air Resources Board  .......................................................................... ARB 
Business Enterprise Program  ............................................................ BEP 
Capitol Area Committee  ..................................................................... CAC 
Capitol Area Development Authority  ................................................. CADA 
California Department of Education  .................................................. CDE 
California Energy Commission  .......................................................... CEC 
California Integrated Waste Management Board  .............................. CIWMB 
California State Contracts Register  ................................................... CSCR 
Center for the Built Environment, U.C. Berkeley  .............................. CBE 
Department of Energy  ........................................................................ DOE 
Department of Finance  ....................................................................... DOF 
Department of General Services  ........................................................ DGS 
Department of Health Services  .......................................................... DHS 
Department of Rehabilitation  ............................................................. DOR 
Department of Water Resources  ........................................................ DWR 
Disabled Veterans Business Enterprise ............................................. DVBE 
Environmental Impact Report  ............................................................ EIR 
Heating, ventilation, and air conditioning  ......................................... HVAC 
Indoor Air Quality  ............................................................................... IAQ 
Joint Rules Committee  ....................................................................... JRC 
Lawrence Berkeley National Laboratory  ........................................... LBNL 
Legislative Analyst's Office  ................................................................ LAO 
Leader in Energy Efficient Design  ..................................................... LEED 
Letter of Understanding  ..................................................................... LOU 
Modular Systems Furniture.................................................................. MSF 
National Air Balance Company  .......................................................... NABCO 
Preliminary Plans  ................................................................................ PP 
Project Management Branch  .............................................................. PMB 
Public Works Board  ............................................................................ PWB 
Real Estate Services Division  ............................................................ RESD 
Request for Proposal  .......................................................................... RFP 
Request for Qualifications  ................................................................. RFQ 
Small Business Enterprise  ................................................................. SBE 
Sacramento Municipal Utility District  ................................................ SMUD 
Simon Martin-Vegue Winkelstein Moris  ............................................ SMWM 
Technical Evaluation Committee  ....................................................... TEC 
Transportation Systems Management Plan  ...................................... TSMP 
Volatile Organic Compounds  ............................................................. VOC 
 
 

 
 
 
 



Capitol Area East End Complex 
Cumulative Quarterly Report to the 

Joint Rules Committee 
   
 

  April 2002 
  Page 1 

I. Introduction 
 
The enabling legislation for the Capitol Area East End Complex, Government Code Section 
8169.5 (Chapter 761, Statutes of 1997 (SB 1270, Johnston)), authorized the JRC to review the 
DGS' plan and the LAO report to consider whether to recommend to the DGS any changes in 
the site design criteria, performance criteria, specifications or criteria for determining the winning 
bidders.  Pursuant to the requirements of Government Code Section 8169.5 (Chapter 625, 
Statutes of 1999 (AB 883, Joint Committee on Rules)), provided herein is a cumulative quarterly 
progress report on the Capitol Area East End Complex.  Only exhibits relative to the current 
report are included.  The report can be viewed at the DGS web site  
(http://www.legi.dgs.ca.gov/Publications/2002LegislativeReports.htm). 
 
To ensure the intent of the March 25, 1999, JRC recommendations are satisfied, the DGS has 
signed a LOU with the other agencies the JRC requested the DGS to consult.  A copy of the 
LOU was provided in both the July and October 1999 reports.  Pursuant to the LOU, a draft of 
this report was provided to the CEC, CIWMB, DHS, and ARB.  Comments were received and 
incorporated to the extent practicable.  Although the DGS did not incorporate all comments, the 
department did not have issue with any comment received. 
 
Contract agreement has been reached with each design/build team.  Clark/Gruen Design/Build, 
Inc. (Clark/Gruen) has been contracted for the four office buildings occupying Blocks 171-174.  
This team includes Clark Construction Group with Gruen Associates as the architect of record 
with Forrar Williams Architects providing local input.  Clark/Gruen was selected for their 
demonstrated superiority in public sector work, the strength and depth of their on-site 
management team and the outstanding expertise of their major subcontractors and design 
consultants.  Clark/Gruen's proposed community outreach plan was judged most 
comprehensive and their overall proposal was deemed to provide the best value to the state. 
 
Hensel Phelps Construction Co. (Hensel Phelps) and Fentress Bradburn Architects (Fentress 
Bradburn), with Dreyfuss & Blackford Architects (Dreyfuss & Blackford) providing local input, 
comprise the design/build team for the Block 225 office building project.  Presenting a well-
organized and comprehensive proposal, the Selection Committee deemed this team to be 
superior, citing overall experience and expertise, demonstrated expertise in complex window 
wall systems, commitment to project collaboration, an outstanding safety record, and their 
commitment to green building measures. 
 
A more detailed discussion of the Selection Committee's decision can be found in Exhibit A of 
the January 2000 Quarterly Report to the JRC. 
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1. Design/Build Method 

The Joint Rules Committee finds that use of the design-build method for the East End Project 
was authorized by the enabling legislation.  It is incumbent upon DGS to meet the efficiency and 
sustainability criteria outlined below to offset concerns about design-build.  The Committee, 
therefore, will periodically review progress of the East End Project in order to ensure these goals 
are met. 

 This quarterly report is provided to allow the committee to review the DGS’ 
progress as required by Government Code Section 8169.5. 

 

2. RFP and RFQ Evaluation Criteria  (Retired – April 2000) 
 

3. Periodic Updates (Retired – January 2000) 
 

4. Coordination with State Environmental Agencies  
  (Retired – April 2000) 
 

5. SMUD Proposal (Retired – April 2000) 
 

6. Life-Cycle Costs of Energy Efficiency Measures 
The Committee recommends that when reviewing the costs of energy efficiency measures, DGS 
review them in terms of savings over the life of the building, and measures, rather than in terms 
of up-front costs.  The Committee further recommends participants explore and identify other 
appropriate funding sources to augment the project funds.  Among other things, these sources 
could include both public and private funds that are available for green building construction 
and sustainable design features. 

 
Apr 02 The CBE will conduct an evaluation of the acoustics in existing CDE building 

locations.  The information will be used to compare existing acoustical 
conditions with the new building locations in both Blocks 225 and 172. 

 
Jan 02 A raised floor system including underfloor air distribution will be installed in floors two 

through six of the Block 225 Office Building.  The CBE will conduct evaluations of the 
system including energy efficiency and occupant comfort in Block 225 with a control 
study occurring in Block 172.  The CEC has agreed to participate in funding a portion 
of the study.  The baseline survey for the CDE tenants moving into Block 225 began 
on January 22, 2002.  The study of both buildings will be completed August 2004.   

 
Oct 01 The proposed federal DOE grant was not funded; however, the DGS and CEC were 

able to develop with the CBE a proposal that will meet the objectives required by 
DOF.  The DGS, CEC, and DOF continue to work together with the CBE on 
conducting the field study of the underfloor air distribution on the Block 225 office 
building with the control study of the Block 172 office building.  The baseline field 
studies for Block 225 will begin January 2002 and August 2002 for Block 172.  The 
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post-occupancy field studies for Block 225 will begin January 2003 and August 2003 
for Block 172.  

 
Jul 01 The federal DOE had previously indicated that by mid-June it would announce its 

designated grants; however, the decision has been delayed.  The CBE is tracking 
the decision and expects it at any time.  The kickoff meeting with the DOF 
establishing the baseline parameters of the workplace environment is scheduled for 
August 31, 2001.  The baseline will allow for a one-year study of the existing 
workplace before the tenants move into their new East End facilities.  The Block 172 
office building is scheduled for occupancy in the summer of 2003 and will establish 
the control as a non-raised floor building.  The Green Team will provide input in the 
development of the study plan. 

 
Apr 01 The CBE continues to develop the proposed testing methodology in response to 

concerns raised by the DOF.  The federal DOE will announce its leveraging grants in 
mid-June.  With the funds the project budget has committed to the study and the 
possible grant funding from the LBNL and other CBE partner sources, a five to one 
leverage is a possibility.  The LBNL will bring their expertise in the metrics of air 
distribution.  It is anticipated that a survey will begin this summer to establish a 
baseline of work environments.  This will allow for a one-year study of the existing 
workplace before the tenants move into their new East End facilities.  The Block 171 
Office Building scheduled for occupancy in the summer of 2003 will establish the 
control as a non-raised floor building. 

 
Jan 01 The CBE met with DOF and the DGS to discuss concerns with the proposed testing 

methodology.  It was agreed that the CBE would formalize its proposed testing 
protocols and meet with DOF for final review.  The LBNL has also expressed interest 
in joining the study with emphasis on the metrics of air delivery and distribution.  The 
LBNL indicated the possibility of augmenting the funds available for testing through a 
grant program.  On a further development, the DOE has notified the CBE that the 
study could be eligible for additional DOE grants on a leveraged basis.  The CBE is 
preparing the grant application due the first week in February.  With the funds the 
project budget has committed to the study and the possible grant funding from the 
LBNL and other CBE partner sources, a five to one leverage is a possibility.  A 
meeting with the CEB, DOF, the DGS, and the Green Team is anticipated in early 
2001 to review the proposed study plan. 

 
Oct 00 The CBE is drafting a revised proposal in response to comments received at the last 

meeting with the DOF.  A progress meeting was held on October 20, 2000, to 
discuss progress of the revise proposal, general project milestones, and the 
preliminary documents to be sent to the CBE.  The CBE reported that the Lawrence 
Berkeley National Laboratory would participate in the measurement of comfort and 
IAQ parameters as part of the study.  Several ongoing CBE research projects on 
under-floor air distribution were cited as possible inclusions in or expansions for the 
study.  These include:  task ambient conditioning, under-floor air distribution case 
studies, room temperature specification model, and under-floor air distribution cost 
analysis.  Other research projects cited as having relevance were speech privacy, 
occupancy satisfaction survey, and impact of ventilation on productivity, energy use, 
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and health.  A final proposal is scheduled for completion by year end.  The Green 
Team is working with the LBNL and the CBE in identifying additional funding sources 
for this study.  Members of the Green Team will be working with the DGS, the LBNL, 
and the CBE in the design and implementation of this study. 

 
Jul 00 An analysis of the underfloor air distribution system and a preliminary proposal for a 

field study by the CBE were reviewed by the DOF.  A meeting has been scheduled 
for July 25, 2000, between the CEB and DOF to address concerns of the proposed 
testing methodology.  Results of this discussion and the accepted evaluation goals 
and testing method will be reported in a subsequent Quarterly Report to the JRC. 

 
Apr 00 As stated under item No. 15 of this report, the DOF requested that in order for the 

underfloor ventilation in Block 225 to be funded on a demonstration basis, a 
scientifically-based study be conducted to determine the benefits associated with 
such a system.  As a result, the DGS has contacted the CBE at the University of 
California, Berkeley, for this study.  The CBE has submitted a methodology to the 
DGS to conduct an evaluation and comparative analysis of the raised access floor 
and underfloor air distribution system for the Block 225 Office Building.  The Green 
Team reviewed the proposed methodology and provided comments to the DGS.  
Given the expertise of the members of the Green Team as well as their respective 
departments and agencies, it is anticipated that the Green Team will be involved with 
the final study design methodology and will provide consultation to the DGS and the 
CBE throughout the study.  The CBE's evaluation goals and protocols are currently 
under review by the DOF.  It is anticipated that this study will yield quantifiable data 
to aid in future cost analysis.  Once approved by the DOF, a copy of the CBE's goals 
and protocols will be provided in a future report. 

 

Jan 00 The DGS is in the process of developing a formula and the procedures to 
standardize the review of the life-cycle costs of energy-efficiency measures and 
building systems for this and other projects.  Non-traditional methods of calculating 
life-cycle costs will also be considered.  These methods include impacts to the 
environment, indoor air quality, occupant heath and productivity, etc.  Once the 
methodology is finalized and accepted by the DOF, it will be provided in this report.  

 
Oct 99 The DGS attended a presentation on life-cycle costing methodology by the CEC to 

the DOF on July 16, 1999.  The presentation covered a general review of process, 
which included increased productivity considerations. 

 
Jul 99 The DGS is required by law (Gov. Code, § 15814.30(c)), to determine what is “cost 

effective” by evaluating the savings over the life of the building or measure being 
considered.  To ensure a consistent evaluation process, a life-cycle methodology 
was included in the contract documents submitted to the Legislature in December 
1998. 

 
As noted, the DGS and others are analyzing energy efficiency measures in regard to 
savings over the life of the buildings.  Full assessment of additional funding sources 
will occur upon consensus on the content of the criteria. 
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The issue of additional funding sources is tied directly to any measure that cannot be 
included in the project, because the first cost of a measure does not fit within the 
project’s budget.  Currently, we are evaluating a large number of recommendations 
that were received from the CEC, CIWMB, DHS, and ARB.  Once analysis of the 
recommendations is complete, we can determine to what extent additional funding 
may be required.  Participants in the Project Workgroup have agreed to present any 
items requiring additional funding to the State Public Works Board for consideration 
and approval of augmentation to the project’s current budget, not to exceed the 10 
percent augmentation specified in statute.  The DGS and CEC will work with the 
DOF regarding alternative methodologies for life-cycle cost analysis. 

 

7. Sustainable Design and Green Building Construction in the Issuance 
of RFQs and RFPs (Retired – April 2000) 

 

8. Green Oversight Mechanism 
The Committee recommends that DGS, CIWMB, CEC, ARB and DHS develop an effective green 
enforcement mechanism of oversight and incentives to ensure compliance with articulated goals.  
This oversight mechanism would apply to the design-builder and DGS. 
 
This mechanism should provide for review and input by the Department of Finance, the 
Legislative Analyst, the CEC and CIWMB to the Legislature through the budget process. 

Apr 02 The Green Team continues their participation in the review of project specific 
issues affecting sustainable design.  A meeting was held on March 27, 2002.  
Meeting minutes are attached as Exhibit A.  The Green Team also participated 
in the following meetings and received for review the following documents: 
• = Blocks 171-174 Commissioning meetings on February 19, 2002, March 19, 

2002, and April 23, 2002.  Updates of the Commissioning Plan were 
received during these meetings. 

• = Block 225 Commissioning meetings on February 20, 2002, March 27, 2002, 
and April 24, 2002.  Updates of the Commissioning Plan were received 
during these meetings. 

• = Block 225 LEED certification meetings on April 20, 2002.  A draft copy of 
the LEED scores for Block 225 was distributed. 

Both design/build teams have completed their DOE-2 energy models for the 
construction document phase for compliance contract documents.  The next 
model will be completed after construction is complete. 

 
Jan 02 The Green Team continues their participation in the review of project specific issues 

affecting sustainable design.  A meeting was held on January 16, 2002.  Meeting 
minutes are attached as Exhibit A.  The Green Team also participated in the 
following meetings and received for review the following documents: 

• = Blocks 171-174 Commissioning meeting on January 16, 2002.  

• = Block 225 Commissioning meeting on January 16, 2002. 
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• = Block 225 LEED certification meeting on January 16, 2002.   
 

Oct 01 The Green Team continues their participation in the review of project specific issues 
affecting sustainable design.  A meeting was held on August 28, 2001.  Meeting 
minutes are attached as Exhibit A.  The Green Focus Group now meets on an as-
needed basis concerning issues affecting sustainable design and materials.  The 
Green Team also participated in the following meetings and received for review the 
following documents: 

• = Block 225 Partnering meeting held on September 24, 2001. 

• = Blocks 171-174 Commissioning meeting on August 1, 2001.  No further meetings 
are scheduled, but Clark/Gruen will be submitting quarterly reports to the DGS.  
These reports will be shared with the Green Team. 

• = Block 225 Commissioning meetings on August 28, 2001, and October 22, 2001. 

• = Block 225 discussion on LEED certification was held on August 28, 2001.  The 
Green Team supports LEED 2.0 not as a performance-based tool but rather as a 
barometer to see how well the East End Project performs compared to a nation-
wide standard. 

• = A meeting was held on September 19, 2001, with the designers of the plaza on 
Capitol Avenue to discuss the new design approach of the East End art program 
and the resulting changes in landscaping. 

• = Various reports on products tested for indoor air quality have been submitted 
from the Hensel Phelps team. 

 
July 01 The Green Team continues their participation in the review of project specific issues 

affecting sustainable design.  The Green Focus Group also meets regularly to 
discuss and resolve issues that affect both projects.  A meeting was held on June 26, 
2001.  Meeting minutes are attached as Exhibit A.  The next Green Focus Group 
meeting is scheduled for August 28, 2001. 

 The Green Team also participated in the following meetings and received for review 
the following documents: 

• = Blocks 171-174 Commissioning Team meetings held on May 2, 2001; May 30, 
2001; and June 28, 2001. 

• = Block 225 Commissioning and Indoor Air Quality Plan for the Construction 
Documents Phase.  

• = Blocks 171-174 second draft commissioning plan, issued June 28, 2001. 
 
Apr 01 The Green Team continues their participation in the review of project specific issues 

affecting sustainable design.  The Green Focus Group also meets regularly to 
discuss and resolve issues that affect both projects.  Meetings were held on 
January 16, 2001, and April 10, 2001.  Meeting minutes are attached as Exhibit A. 
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 The Green Team also participated in the following meetings and received for review 
the following documents: 

• = January 18, 2001, Block 225 Office Building partnering session, hosted by 
Hensel Phelps Construction Company. 

• = March 14, 2001, Blocks 171-174 Office Buildings partnering session, hosted by 
Clark/Gruen Design/Build, Inc.  

• = Blocks 171-174 Commissioning Team meeting was held on April 4, 2001. 

• = Block 225 Commissioning and Indoor Air Quality Plan, all comments received, 
“Issued for Construction” version scheduled for release in May 2001. 

• = Blocks 171-174 draft commissioning plan, issued May 2, 2001, comments due 
May 24, 2001. 

• = Block 225 100 percent construction documents. 
 
Jan 01 The Green Team continues their participation in the review of project specific issues 

affecting sustainable design.  The Green Focus Group also meets regularly to 
discuss and resolve issues that affect both projects.  A meeting was held on 
November 14, 2000.  Meeting minutes are attached as Exhibit A. 

 
Oct 00 On July 31, 2000, the DGS’s Management Team and members of the Green Team 

attended a partnering session hosted by the Hensel Phelps team for the Block 225 
Office Building project.  The meeting focused on the ongoing design efforts to reach 
conclusion on several critical design issues.  A copy of the minutes from the 
partnering session can be obtained by contacting Kathryn Welch, at (916) 327-7134 
(kathryn.welch@dgs.ca.gov). 

 The Green Team continues their participation in the review of project specific issues 
affecting sustainable design.  The Green Focus Group also meets to discuss and 
resolve issues that affect both projects.  Meetings were held on July 25, 2000, 
August 29, 2000, and September 27, 2000.  Meeting minutes are attached as 
Exhibit A. 

 The DGS Management Team, the Green Team, and both design/build teams 
entered into a Communication Protocol agreement whereby the protocol explains the 
recommended communication procedures between the Green Team and 
design/build teams and the DGS Management Team.  It allows direct 
communications via e-mail with copies sent to certain individuals.  A copy of the 
Communication Protocol agreement is attached as Exhibit B. 

 
Jul 00 On May 31, 2000, the DGS’s Management Team and members of the Green Team 

attended a partnering session hosted by the Clark/Gruen team for the Blocks 171-
174 Office Buildings project.  The meeting focused on the ongoing design efforts to 
reach conclusion on several critical design issues.  The Green Team was requested 
to identify those areas of specific concern on the Blocks 171-174 Office Buildings 
project.  Those concerns were: 
• = Sharing information between project teams viewed as successful in addressing 

green issues. 
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• = Involvement of the Green Team in the selection of the commissioning agent for 
the Clark/Gruen team.   

• = Involvement of the Green Team in the landscape as it pertains to design, 
materials management, and water conservation. 

• = Establishment of the communications protocol between the State Management 
Team, the Green Team, and the Design/Build Teams during concurrent design 
review and construction activities.  A finalized protocol will be included in a 
subsequent Quarterly Report to the JRC. 

• = Utilizing electronic document review when possible. 
• = Collection of information for future case studies. 
• = Development of procedures and practices for the prevention of mold during 

construction. 
• = Support of LEED 2.0 rating system as a performance-based tool.  
• = Assurance of the continued involvement of Clark/Gruen's green consultant. 
These items were discussed at the June 27, 2000, Green Focus Group meeting, 
below, and will be incorporated into the process or essentially resolved. 
A similar partnering session for the Block 225 Office Building project will be held in 
July 2000. 
On June 27, 2000, representatives of the DGS, the Green Team, and both 
design/build teams attended the Green Focus Group meeting to discuss and review 
green issues common to both projects.  Meeting minutes are attached as Exhibit A.  
The Green Team also participated in the following meetings and received the 
following documentation: 

• = Block 225 Waste Management Plan, issued May 18, 2000, comments received 
June 13, 2000. 

• = Block 225 Commissioning Plan, issued June 8, 2000, comments received 
June 22, 2000. 

• = Systems Confirmation Meetings on the mechanical, electrical, plumbing systems 
for both the Block 225 and Blocks 171-174 Office Buildings projects, June 20, 
2000.   

• = Recycled Content Issues memo, dated June 22, 2000. 
• = Blocks 171-174 MEP Systems Confirmation Submittal, issued June 28, 2000. 

 
Apr 00 The DGS, CEC, CIMWB, ARB, and DHS (a.k.a. Green Team) met on March 22, 

2000, to finalize the oversight role of the Green Team during the development of the 
construction documents, construction, and occupancy of the project.  The Green 
Team will be afforded the opportunity to review and comment on the development of 
the working drawings, including submittals, change orders, via a web-based 
management system.  The Green Team will also participate in regularly scheduled 
progress meetings and system confirmations.  A copy of the oversight agreement is 
attached as Exhibit A. 
 
The RESD/PMB's project summary provided at the monthly status meeting with the 
DOF and the project's Executive Monthly Reports transmitted to the DOF and the 
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LAO provides project status information.  Issues relating to green building measures 
will be specifically noted for review and input from the DOF and the LAO. 
 
On March 23, 2000, the Green Team attended a Systems Confirmation Conference 
for the Block 225 Office Building project.  Representatives of the CIWMB also 
participated in the pre-bid conference for the demolition contract for the Blocks 171-
174 project.  Additional meetings are scheduled for both projects during the working 
drawings phase. 
 
A Green Focus Group has been formed consisting of representatives from both 
design/builders, the DGS, and the Green Team.  The Green Focus Group will 
address and coordinate the green efforts of both projects. 

 
Jan 00 The DGS, CIWMB, and DHS met on November 11, 1999, to discuss the oversight 

mechanism methodology that will be utilized during the construction phase of the 
East End Complex.  The DGS will continue to work with the CEC, CIWMB, DHS, and 
ARB.  While the DGS does not expect issues to arise affecting green issues during 
contract negotiations, the DGS has committed to discuss such issues with these 
agencies.  Additionally, enhancements not included in the Design/Builders' proposals 
will be discussed as possible changes to the contract and will utilize the green 
oversight mechanism, as applicable. 

 
Oct 99 Consensus was reached as to the content of the criteria.  The criteria were included 

in the Request for Proposal documents.  The CIWMB is charged with developing the 
“green oversight mechanism” for final discussion and adoption.   

 
Jul 99 Once consensus as to the content of the criteria is reached, the roles for the green 

oversight mechanism will be developed.  The LOU commits the DGS to work out a 
process to ensure compliance.  The approach will depend on the particular items that 
are included in the project and the timing of additional funds that may be available. 

 
During the contract documents review phase we are and will continue to refine the 
measures into requirements of the base building wherever possible.  The instructions 
for the “enhancements” section of the proposals will include those measures that 
remain desirable and may be accomplished through inclusion as an enhancement. 

 
In addition to the processes outlined above, we have and will continue our practice of 
briefing the DOF and LAO on the progress of the project.  All these agencies receive 
copies of the monthly reports.  The DGS has agreed to share the Quarterly Update 
documents to the CEC, CIWMB, DHS, and ARB prior to issuance.  To formalize the 
relationship throughout the project, final documents submitted will include items of 
agreement, those in progress and those of disagreement. 

 

9. DGS, CIWMB, CEC, DHS and ARB  
Agreement  (Retired – January 2000) 
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10. Executive Complex (Retired – January 2000) 
 
11. Transportation and Parking 

The Committee finds that DGS should continue to reduce the negative transportation impacts 
and parking shortages created by the East End Project. 

Apr 02 The RESD and the Office of Fleet Administration met with the tenants, CDE and 
DHS, in April 2002, to present the East End parking issue paper.  The 
document delineated the number of parking spaces located within the complex 
and peripheral lots.  Shuttle service from peripheral parking lots will begin as 
required for the CDE tenants in Block 225.  A Capitol Area Peripheral Parking 
Study is in progress to evaluate the parking needs of the entire capitol area. 

 
Jan 02 The TSMP continues development as RESD and Fleet Administration prepare to 

meet in January 2002 with CDE and DHS.  Discussions on available parking within 
the project site as well as peripheral parking with shuttle service will be addressed. 

 
Oct 01 Components of the TSMP have been drafted, utilizing the results of the completed 

Capitol Area Commuter Survey and the parking study of the downtown area.  The 
parking survey identified current parking supply for state-owned and leased facilities, 
parking rates, and level of utilization.  The RESD staff is now working on analyzing 
the state shuttle systems in the downtown area and continues to examine 
opportunities with other agencies for parking and transportation demand.  The shuttle 
system and recommendations for a downtown comprehensive shuttle system serving 
state agency needs will be a component of the TSMP. 

 
July 01 The Capitol Area Commuter Survey (“State Your Mode”) has been completed.  The 

results can be viewed at www.stateyourmode.ca.gov.  The RESD staff continues to 
work with the transportation consultant to complete a Capitol Area parking survey 
and plan, as well as the development of a proposed state office building shuttle, to 
serve the Capitol Area and downtown business district. 

 
Apr 01 The Capitol Area Commuter Survey (“State Your Mode”) is completed and the 

results are being complied.  The survey was conducted using a web site sponsored 
by the DGS.  The survey period extended over a two-week period beginning in late 
April 2001, which targeted all state employees, including the Legislature, in the 
downtown area.  Initial data from the survey indicated a high participation rate. 

 
 The data from the survey will now be analyzed and formatted into a general report on 

state employee commute patterns; a focused report will be prepared for the East End 
tenants.  The RESD staff is also working with the transportation consultant to 
complete a Capitol Area parking survey and plan, as well as the development of a 
proposed state office building shuttle, to serve the Capitol Area and downtown 
business district. 

 
Jan 01 The DGS, with the assistance of transportation consultants, is beginning the 

preparation of the Capitol Area Transportation Systems Management Plan (TSMP).  
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The TSMP for downtown Sacramento will continue implementation of the 1997 
Capitol Area Plan, as well as address transportation issues on either approved (such 
as the Capitol Area East End Complex) or planned office development sites.  This 
plan will address increasing commute alternatives along with evaluating the overall 
existing and future parking demand for facilities in the Capitol Area, the cumulative 
parking demand for other state owned/leased facilities in downtown Sacramento, and 
potential improvements in transit service to this area. 

 
Oct 00 Nothing new to report. 
 
Jul 00 An initial study of adding parking structures to the peripheral lots has been forwarded 

to RESD's Asset Planning and Enhancement Branch for further review.   
 
Apr 00 Both design/build teams have initiated traffic management plans with the City of 

Sacramento.  These plans address the impacts and mitigations on traffic during 
construction.  The City of Sacramento has initiated a traffic calming program in the 
area with the cooperation of the design/builders. 

 
Jan 00 Nothing new to report. 
 
Oct 99 Nothing new to report. 
 
Jul 99 The DGS is continuing its efforts in this regard and will report on substantial progress 

when it is made. 
 

12. Francis House Relocation (Retired – April 2000) 
 
13. Neighborhood Impacts 

The Committee finds that projects of this magnitude when introduced into an existing 
neighborhood, should make efforts to maintain a pedestrian-friendly atmosphere, and directly in 
line with the ULI’s recommendations, include consideration of after hours activities (and the 
potential lack of them) when formulating a design.  Further, the Committee finds that mixed-use 
is a valuable means to maintain such an atmosphere, and recommends DGS continue to 
consider ways to include mixed uses in the project. 

 
Apr 02 The DGS and DOR/BEP continue to develop the construction documents to 

build the restaurant opportunity in the Block 173 retail location.  An agreement 
was reached between the State Fire Marshal and the DGS on the size and 
configuration of coffee carts located within each lobby of the five buildings.  
The DGS is set to meet with the PWB to finalize the form of facilities lease 
needed in order to sublease the remaining 12,225 square feet of retail space at 
Blocks 173, 174, and 225 for the after-hours use activation requirements. 

 
Jan 02 The DGS and BEP continue to develop the retail opportunity at Block 173 location 

(17th Street and Capitol Avenue).  The BEP are in contract negotiations to team with 
a private vendor to provide a restaurant and grill at the Block 173 retail location.  The 
BEP is also in contract negotiations to team with a private vendor to provide coffee 
carts in each lobby of the five buildings. 
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 The CADA continues to market Blocks 174 and 225 retail opportunities. 
 
Oct 01 On October 15, 2001, the Blocks 171-174 design/builder, Clark/Gruen, held its fourth 

neighborhood update meeting to review the project's progress to date and inform the 
neighbors of upcoming construction activities.  Approximately eight people attended 
the meeting from the immediate neighborhood. 

 
 On October 17, 2001, seven members of the Renaissance Society, a partnership 

between the retired community and the California State University, Sacramento, 
attended a project briefing and sidewalk site tour.  

 
 The DGS and BEP continue to develop the retail opportunity at the Block 173 

location.  The CADA continues to market the Blocks 174 and 225 retail opportunities. 
 
July 01 The DGS and BEP continue to develop the retail opportunity at the Block 173 

location.  The CADA will lease the remaining retail space.  One resource CADA is 
utilizing is www.sacsites.com, Sacramento’s Business and Development Resource to 
market the Blocks 174 and 225 retail opportunities. 

 
 The Design/Builders continue to inform the neighbors of upcoming construction 

activities. 
 
Apr 01 The DGS and BEP have reached an understanding with respect to the DGS’ 

commitments for BEP operation at the East End Complex.  A copy of the 
memorandum of understanding is attached as Exhibit B. 

 
 On April 17, 2001, the Blocks 171-174 design/builder, Clark/Gruen, held its third 

neighborhood update meeting to review the project's progress to date and inform the 
neighbors of upcoming construction activities.  Approximately 15 people attended the 
meeting from the immediate neighborhood. 

 
 The third addition of the neighborhood newsletter was issued in April 2000.  A copy 

of the newsletter is attached as Exhibit C. 
 
Jan 01 The BEP submitted its letter of intent to the DGS for occupying the retail space in the 

Complex.  The DGS has not received a specific proposal from the BEP at this time.  
Until the DGS receives the proposal, it is unclear if any legislative involvement may 
be required to implement the proposal.  A copy of the letter is attached as Exhibit B. 

 
Oct 00 On August 17, 2000, the DGS met with the Department of Rehabilitation's Deputy 

Director, BEP staff, and vendor representatives to further explain business 
opportunities available to the BEP at the East End Complex.   

 
The model was on display to illustrate the orientation and ambience of the Complex 
as a whole, and was used to help point out the locations of proposed retail spaces.  
Revitalization of the neighborhood by having retail tenants who can invigorate the 
area after, as well as during, regular business hours was explained in terms of what 
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that meant to the BEP and its approach to operating space in the Complex.  It was 
noted that these requirements are dictated in the EIR and requested by the City of 
Sacramento and the surrounding residents themselves.  The BEP agreed that it 
could be looking "outside the box" of normal operation for its vendors and would 
expect that the higher-end food services would be provided by the private sector. 

 
 Locations of vendor carts in lobby areas with full access to conference facilities, 

break areas, and the buildings’ exteriors, as well as vending machine opportunities 
throughout the Complex of state offices were presented and discussed very 
positively.  Further discussions will help assist the BEP to make the determinations 
as to where they can best create opportunities for their vendors, and their vendors 
can best serve the employees, building visitors, and surrounding neighborhoods. 

 
 The second addition of the neighborhood newsletter was issued in September 2000.  

A copy of the newsletter is attached as Exhibit C. 
 
 On July 27, 2000, the Blocks 171-174 design/builder, Clark/Gruen, held its second 

neighborhood update meeting to review the project's progress to date and inform the 
neighbors of upcoming construction activities.  The meeting was attended by 
approximately 25 people from the immediate neighborhood. 

 
 The East End Joint Use Working Committee (Committee) met seven times between 

June 1999, and January 2000.  The Committee consolidated a number of issues into 
categories and determined that utilizing the task force approach would be an ideal 
way to focus on the specific issues.  The task forces formed were:  Office and 
Building Space, Parking and Transportation, BEP Coordination, Management 
Structure, Retail and Plaza Usage, and Community.  Lacking a decision from the 
BEP, the Committee determined the efforts to identify possible retail uses and 
opportunities within the Complex would not be effective.  However, it was determined 
that any activity discussed by the task force would be possible without major 
modification to the building infrastructure.  A list of the suggested retail and joint uses 
that came from the Committee meetings is attached as Exhibit D. 

 
Jul 00 On April 26, 2000, the DGS met with the Director of the BEP to discuss the 

opportunities available within the parameters of the design.  A follow-up meeting is 
tentatively scheduled for August 2000. 

 
The first addition of the neighborhood newsletter was issued in June 2000.  A copy of 
the newsletter is attached as Exhibit B. 
 
The community can also follow the progress of the Capitol Area East End Complex 
via the Internet on the following public access web sites: 

 
DGS/RESD, "East End Home Page" –  www.dgs.ca.gov 
Clark/Gruen –  www.clark.constructware.com 
Hensel Phelps –  caeeb225.com 
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Beginning in June 1999, the Joint Use Task Force consisting of members of the 
DGS, City of Sacramento, Downtown Partnership, Convention Center, CADA, and 
the CAC met on a regular basis to identify and discuss concepts for possible joint 
use activities.  The concepts primarily focused on activities that would facilitate the 
community use of the East End Complex.  Of particular interest were possible uses 
after hours and on weekends.  The initial work of the task force will be completed by 
a compilation of suggested joint uses.  This list will be included in the next quarterly 
report.  It was clearly evident that many of the suggested joint uses required 
administrative policy determinations and will be respectively elevated through each 
agency.  In addition, the possible effect on the tax-exempt status of the funding 
bonds for the project needs to be determined by bond counsel.  The final 
determination of what joint uses are implemented will be made in the context of 
these parameters. 

 
Apr 00 A final report by the Joint Use Task Force is being prepared and will be included in a 

future report.  The suggested joint uses will be reviewed with the DOF and the 
PWB's bond counsel for possible effects on the tax-exempt status of the bonds. 

 
 As stated in Item No. 16 of this report, a project introduction meeting was held on 

March 22, 2000, for the residents of the Dean Apartments.  The meeting was well 
received. 

 
 A general project introduction meeting was held at the job site on April 3, 2000.  Over 

300 invitations were sent or delivered to residents and businesses adjacent to or 
near the project.  Approximately 55 neighbors attended the meeting.  

 
 On April 7, 2000, the DGS Interim Director, Cliff Allenby, sent letters to the members 

of the Legislature and Governor's Office notifying each of the commencement of 
construction activities.   

 
 Copies of the letters sent to the neighbors, the Legislature and the Governor's Office 

are attached as Exhibit B.   
 
 The first issue of the neighborhood newsletter is being prepared.  A public access 

web site for up-to-the-minute project information is under construction.  The web site 
address and a copy of the newsletter is anticipated for inclusion in the July 2000 
Quarterly Report to the JRC.  If there are interested citizens who would like 
additional project information or would like to be placed on the newsletter mailing list, 
please contact the on-site state management office at (916) 323-8447. 

 
Jan 00 Nothing new to report. 
 
Oct 99 Nothing new to report. 
 
Jul 99 The DGS, the City of Sacramento, and CADA continue to regularly meet to discuss 

joint-use operating arrangements for the shared facilities of the project.   
 

14. Periodic Monitoring of Recommendations (Retired – January 2000) 
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15. Project Enhancements (Retired – October 2001) 
 

16. Significant Accomplishments and Schedule 
The Letter of Understanding between the DGS, CEC, CIWMB, DHS, and ARB recommended this addition 
to the report.   

 
 Note:  Design and construction-related activities will be carried for one quarter 

after the initial reporting period. 
 
Apr 02 Project Schedule 
 
 Major milestones are as follows: 

Jan/98 Selection of Primary Consultants    Complete 

Jul/98 PWB Approval of Block 224 Garage PPs   Complete 

Nov/98 Award Design/Build Contract for Block 224 Garage  Complete 

Nov/98 Complete PPs for Blocks 171-174 and 225   Complete 

Dec/98 Submit Mandated Package to Legislature   Complete 

Dec/98 Block 224 Start Construction     Complete 

May/99 PWB Approval of PPs, Blocks 171-174 and 225  Complete 

Jan/00 Award Design/Build Contracts for Blocks 171-174 and 225 Complete 

Jan/00 Block 224 Garage – Complete Construction   Complete 

Feb/00 Start Construction, Blocks 171-174 and 225   On Schedule 

Mar/03 Complete Construction/Occupy All Facilities 

 
  Block 225 and Blocks 171-174 Office Buildings 
 
Apr 02  

• = To date, design agreements or contracts were entered into for public art 
installations at the following areas: 
• = Capitol Avenue plaza  
• = Etched elevator doors for each lobby of the five buildings 
• = Block 171 lobby sculptures (2) 
• = Block 171 collage along elevator corridor 
• = Block 171 mural in the L Street lobby exit 
• = Block 171 courtyard sculpture 
• = Block 172 lobby artwork 
• = Block 172 pre-function auditorium area seating 
• = Block 172 two-story pre-function area hanging artwork 
• = Block 172 terminating wall of the elevator lobby artwork 
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• = Block 173 lobby stone sculpture 
• = Block 173 Parking Garage metal grillwork along L and 16th Streets 
• = Block 174 lobby light sculpture 
• = Block 174 terminating wall of the elevator lobby artwork 
• = Block 225 lobby artwork – May-June 2002 installation 
• = Block 225 pocket park – April-June 2002 installation  
• = Block 225 childcare fence grillwork along O Street – May 2002 

installation  
• = Block 225 tile mural in the childcare facility – June 2002 installation 
• = 15th Street stone sculptures 

• = The next meeting of the Art Selection Panel will be held in June 2002. 
• = Both design/build teams and the DGS continue working with the State Fire 

Marshal’s office and the Division of the State Architect.  The State Fire 
Marshal has completed the review of the core and shell plans for fire and 
life-safety compliance for Blocks 171-174 and Block 225.  The Division of 
the State Architect has conducted follow-up reviews for access compliance 
on both projects.  

• = The SBE/DVBE Utilization Plans:  As of April 30, 2002, the teams are 
reporting the following progress against their total commitments: 
 

   Percentage of the   Percentage of the 
Contractor SBE Commitment  DVBE Commitment 
Hensel Phelps      104%     199% 
Clark/Gruen         71%       64% 

 
  Block 225 Office Building: 

DESIGN ACTIVITIES 
• = Design activities are 100 percent complete. 
• = The Block 225 design/build team, led by Hensel Phelps and Fentress 

Bradburn, continue working together to resolve field-related design issues. 
• = Nolte Associates, civil engineer on the Block 225 design/build team, issued 

the construction documents to the City of Sacramento for site 
improvements surrounding the Block 225 office building.  This work is 
being coordinated with the City’s design of the 54-inch storm drain.  The 
City approved the plans on April 11, 2002. 

• = SMWM, green building architect for the Block 225 design/build team, 
continues to review material submittals for compliance with Section 01350 
of the specifications in order to ensure that these materials meet the indoor 
air quality and recycled content requirements set forth in Section 01350 of 
the specifications.  SMWM is also coordinating the LEED building 
certification process for the Block 225 design/build team. 

• = In January 2002, SMWM issued a revised commissioning plan and 
schedule.  The plan includes, among other revised and updated items, a 
detailed indoor air quality testing protocol and schedule.  Building air 
sampling is planned before and after installation of the office furniture 
systems, after completion of the 30-day flush out as well as after building 
occupancy.  The sixth floor pre-furniture sampling took place on 
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February 26, 2002, and the sixth floor post-furniture sampling occurred on 
April 8, 2002. 

• = The design/build team, the State Management Team, representatives from 
the CDE (tenant) and the Keller Group (modular furniture) continue to meet 
on a biweekly basis to discuss transition and move-related issues.  Sample 
workstations were “mocked-up” at the job site and at CDE’s existing 
location for review.  These installations provided the tenant an opportunity 
to see the product, the design/build electrician to become familiar with 
electrical connections, and for the State Management Team to review the 
quality of installation and lighting conditions. 

CONSTRUCTION ACTIVITIES 
• = Construction activities are currently 97 percent complete. 
• = The installation of glazing frames and glass doors is complete with the 

exception of the glass balance doors at the lobby.  
• = Installation of stone in the main lobby is complete. 
• = Mechanical work for the underfloor air distribution system is complete.  

Mechanical commissioning activities continue and are being coordinated 
with the state inspectors.  Factory representatives from the chiller 
manufacturer energized the three chillers on April 30, 2002. 

• = Crews are concentrating on the installation of final electrical fixtures and 
finishes on the third floor main computer room and ground floor security 
control room.  Tele/Data work in the communication closets is being 
coordinated with CDE’s equipment rack vendor. 

• = Installation of the stainless steel soffits at the ellipse openings began at the 
15th Street façade. 

• = Installation of the sunshade trellis at the ellipse continues and will be 
complete in May 2002.   

• = Installation of plumbing fixtures nears completion with outstanding work in 
the childcare area and at two drinking fountain locations.  Upon completion 
of the fixture installation in May 2002, the remaining plumbing work will 
consist of landscape plumbing, commissioning activities, and punch list 
work. 

• = Installation of the stainless steel clad canopy in the childcare courtyard is 
complete. 

• = The childcare courtyard topping slab was placed in April 2002, in 
preparation for the playground equipment and the poured-in-place recycled 
rubber play surface. 

• = Construction the plaster soffit ceiling in the arcades is complete. 
• = Architectural millwork is complete with the exception of the boardroom 

dias, podium and chair rail, and the mail lobby security counter.  
Carpenters installed the cherry wood panels in the main elevator lobby and 
the childcare cubbies. 

• = Painting is complete on all floors with the exception of the stairwells and 
punch list corrections. 

• = Installation of flooring is complete with the exception of the elevator cabs, 
which will be installed later in the project to avoid damage.  Completion of 
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the carpeting in the elevator lobbies is complete on floors two through six.  
The stone of the ground floor lobby was complete in April 2002.   

• = Ceramic tile installation in the restrooms on all floors is complete. 
• = Elevator cabs are installed.  The elevator contractor has begun performing 

final operation adjustments and fire control switch and elevator cab call 
buttons.  The artwork elevator doors will be installed in May 2002. 

• = Installation of the terrace pavers began in April 2002.   
• = Site work began in April 2002, in the area between the building facades and 

the city streets.  Crews cleared the surrounding site, trenched for 
landscape irrigation, and compacted loose soil.  Landscaping, sidewalks, 
curbs, and gutters will be placed around the site over the next two months. 

• = Construction begins in the Pocket Park located between the office building 
and the historic Dean Apartment Building.  The park area is being designed 
by a California artist as part of the Art Program.  Crews set a granite 
boulder as part of the fountain feature and placed the concrete at the raised 
planters and seating locations. 

• = The State Management Team is working with the design/build teams, 
CADA, City of Sacramento, AT&T Broadband, and SMUD to relocate the 
overhead electrical and cable wires on the east side of 14th Street between 
O Street and the N/O Street alley.  SMUD completed the relocation of 
electrical lines in April 2002, while AT&T Broadband plans to relocate the 
overhead cable lines in May 2002. 

• = The punch list sequence began in February 2002, and has progressed to 
the first floor.  Each week, one half of a floor is reviewed for incomplete 
work as inspectors move from upper floors to lower floors.  Each floor is 
inspected for punch list items prior to delivery of MSF to that floor. 

• = The delivery and installation of MSF is on schedule.  Crews have completed 
floors six, five, four, and portions of the third floor.  Floors two and one will 
be complete prior to May 24, 2002, when the 30-day building flush is 
scheduled to begin. 

 
  Blocks 171-174 Office Buildings: 

DESIGN ACTIVITIES 
• = Design activities are currently 99 percent complete. 
• = Clark/Gruen’s core and shell design is completed.  The interior designers 

have completed the tenant improvement drawings for Blocks 171-174.  
Minor adjustments are being made as tenants, CDE and DHS, finalize their 
review. 

• = Honeywell, the integrated facility management systems contractor, 
continues to make final adjustments to the design, locating and relocating 
card readers and cameras to accommodate the RFP requirements and 
tenant adjustments.  Meetings continue to review final operational issues 
relating to the interface of the tenant and public-use parking.  

• = Clark/Gruen’s commissioning agent, NABCO, continues to further develop 
the commissioning plan for Blocks 171-174.  The State Management Team 
and the Green Team continue to focus on issues that are critical to the 
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buildings’ indoor environment.  A brief indoor air quality sampling plan was 
submitted to the state on March 18, 2002.  A more detailed plan will follow. 

• = Clark/Gruen held a partnering meeting on March 7, 2002.  Clark/Gruen 
introduced Air Quality Sciences as their indoor air quality consultant.  In 
addition, Clark/Gruen committed to pursuing the LEED certification 
process as a project enhancement. 

CONSTRUCTION ACTIVITIES 
• = Construction activities are currently 78 percent complete. 
• = The Capitol Avenue plaza concrete substructure has been poured.  

Infrastructure for the landscaping and artwork continues.   
• = Masonry block construction is complete.   
• = Precast panel installation is complete. 
• = Exterior stone installation: 

• = Block 171 – 80 percent complete 
• = Block 172 – 65 percent complete 
• = Block 173 – 20 percent complete 
• = Block 174 – 80 percent complete 

• = Window wall system installation: 
• = Block 171 – 95 percent complete 
• = Block 172 – 40 percent complete  
• = Block 173 – 50 percent complete 
• = Block 174 – 90 percent complete 

• = Interior Mechanical/Electrical rough in: 
• = Block 171 – 90 percent complete  
• = Block 172 – 70 percent complete  
• = Block 173 – 90 percent complete 
• = Block 174 – 90 percent complete  

• = Interior Finishes:  bathroom tile has been installed in Blocks 171 and 174.  
Finished ceiling grid system is being installed in Block 174.  Painting has 
started on the seventh floor of Block 174 continuing down through the 
building to the first floor.  Doors and frames are being installed on the 
seventh floor of Block 174. 

• = Elevators:  Infrastructure work for Blocks 171 and 174 is 90 percent 
complete and ready for the installation of the finished elevator cabs.  The 
Block 174 freight elevator is now operational. 

• = Photovoltaic panels are being installed at Blocks 171 and 174.   
 
Jan 02  

• = To date, design agreements or contracts were entered into for public art 
installations at the following areas: 
• = Capitol Avenue plaza 
• = Etched elevator doors for each lobby of the five buildings 
• = Block 171 lobby sculptures (2) 
• = Block 171 collage along elevator corridor 
• = Block 171 mural in the L Street lobby exit 
• = Block 171 courtyard sculpture 
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• = Block 172 lobby artwork 
• = Block 172 pre-function auditorium area seating 
• = Block 172 two-story pre-function area hanging artwork 
• = Block 172 terminating wall of the elevator lobby artwork 
• = Block 173 lobby stone sculpture 
• = Block 173 Parking Garage metal grillwork along L and 16th Streets 
• = Block 174 lobby light sculpture 
• = Block 174 terminating wall of the elevator lobby artwork 
• = Block 225 lobby artwork 
• = Block 225 pocket park 
• = Block 225 childcare fence grillwork along O Street 
• = Block 225 tile mural in the childcare facility 
• = 15th Street stone sculptures 

• = The next meeting of the Art Selection Panel will be held in April 2002. 
• = Both design/build teams and the DGS continue working with the State Fire 

Marshal’s office and the Division of the State Architect.  The State Fire Marshal 
has completed the review of the core and shell plans for fire and life-safety 
compliance for Blocks 171-174 and Block 225.  The Division of the State 
Architect has conducted follow-up reviews for access compliance on both 
projects.  

• = The SBE/DVBE Utilization Plans:  As of January 31, 2002, the teams are 
reporting the following progress against their total commitments: 
 

   Percentage of the   Percentage of the 
Contractor SBE Commitment  DVBE Commitment 
Hensel Phelps       102%     198% 
Clark/Gruen         68%       65% 

 
  Block 225 Office Building: 

DESIGN ACTIVITIES 
• = Design activities are 100 percent complete. 
• = The Block 225 design/build team, lead by Hensel Phelps and Fentress Bradburn, 

continue working together to resolve field-related design issues. 
• = Nolte Associates, civil engineer on the Block 225 design/build team, issued the 

construction documents to the City of Sacramento for site improvements 
surrounding the Block 225 office building.  This work is being coordinated with 
the City’s design of the 54-inch storm drain.  The plans continue to be reviewed 
by the City of Sacramento. 

• = The State Management Team continues to work with the design/build teams, 
AT&T Broadband, and SMUD to relocate the overhead electrical and cable wires 
on the east side of 14th Street between O Street and the N/O Street alley. 

• = SMWM, green building architect for the Block 225 design/build team, continues 
receiving and reviewing building material submittals for compliance with Section 
01350 of the specifications in order to ensure that these materials meet the 
indoor air quality and recycled content requirements set forth in Section 01350 of 
the specifications.  SMWM is also coordinating the LEED building certification 
process for the Block 225 design/build team. 
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• = In January 2002, SMWM issued a revised commissioning plan and schedule.  
The plan includes, among other revised and updated items, a detailed indoor air 
quality testing protocol and schedule.  Building air sampling is planned before 
and after installation of the office furniture systems as well as after building 
occupancy. 

• = The design/build team, the State Management Team, and representatives from 
the CDE (tenant) and the Keller Group (modular furniture) continue to meet on a 
biweekly basis to discuss transition and move-related issues.  Sample work 
stations were “mocked-up” at the job site and at CDE’s existing location for 
review.  These installations provided the tenant an opportunity to see the 
product, the design/build electrician to become familiar with electrical 
connections, and for the State Management Team to review the quality of 
installation and lighting conditions. 

CONSTRUCTION ACTIVITIES 
• = Construction activities are currently 89 percent complete. 
• = The installation of glazing frames continues as crews install glass on the ground 

floor of the building at the retail location.  During January 2002, all exterior doors 
were installed with the exception of the glass balance doors at the lobby.  
Detailed field measurements were taken for the fabrication of the stainless steel 
soffits at the ellipse openings.  This work, as well as the exterior windows, is 
expected to be completed in March 2002. 

• = Installation of the sunshade trellis at the ellipse continued in January 2002.   
• = Installation of the stainless steel clad canopy in the childcare courtyard began in 

January 2002. 
• = With the column cover work complete at the exterior arcades, crews began 

constructing the plaster soffit ceiling.  
• = Installation of stone in the main lobby began in January 2002 as crews set the 

bottom course of White Moncini, Traventine, and Glascogne Blue granite.  
Travertine is the primary stone for the lobby walls. 

• = Walls constructed on top of the raised floor are complete on the second through 
sixth floors.  The first floor is approximately 90 percent complete.  Crews framed 
the CDE Boardroom ceilings and soffits with drywall installation scheduled to 
begin in February 2002. 

• = Installation of the suspended acoustical ceiling system continues.  Crews have 
completed installation on the fourth through sixth floor and are now concentrating 
on the third floor.  The ceiling tile has high-acoustical properties to help reduce 
noise, high-light reflectance to enhance interior lighting and move natural daylight 
deeper into the building, and a high-recycled content. 

• = Painting continues with the first two coats of paint being completed on floors 
three through six.  The selection of the paint for this project was primarily based 
on products with no (or low) VOC content.  

• = Installation of carpet and flooring on the sixth floor completed in January 2002.  
Workers vacuum the sealed concrete deck below the raised floor prior to laying 
carpet as an additional measure contributing to the enhanced indoor air quality. 

• = Plumbing fixtures are being installed on the fourth and third floor restrooms.  
Fixture installation is being coordinated with the completion of ceramic tile.  Each 
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restroom is equipped with electronic hand washing faucets that operate by 
means of an infrared sensor. 

• = Crews completed ceramic tile installation in the restrooms on floors three through 
six.  Tile installation on the second and first floor restrooms is expected to be 
completed in February 2002. 

• = The elevator contractor completed installation of the cabs for elevators one, two, 
four, and five.  Elevator cabs three and six arrived at the jobsite the last week of 
January 2002. 

 
  Blocks 171-174 Office Buildings: 

DESIGN ACTIVITIES 
• = Design activities are currently 99 percent complete. 
• = Clark/Gruen’s core and shell design is completed for mechanical, plumbing, and 

electrical for Blocks 171-174.  SASCO Electric and its controls consultant 
continue to work on the integrated facility management system and the date 
requirements for the project.  The security consultant has completed the final 
review and coordination with the DGS representative. 

• = Honeywell, the integrated facility management systems contractor, continues to 
make final adjustments to the design, locating and relocating card readers and 
cameras to accommodate the RFP requirements and tenant adjustments.  
Honeywell is defining the proper interfacing with the central security office to the 
parking facilities as it relates to employee use and off-hours public use of the 
parking structure. 

• = Clark/Gruen’s commissioning agent, NABCO, continues to further develop the 
commissioning plan for Blocks 171-174.  The State Management Team and the 
Green Team continue to focus on issues that are critical to the buildings’ indoor 
environment. 

CONSTRUCTION ACTIVITIES 
• = Construction activities are currently 64 percent complete. 
• = The Capitol Avenue plaza continues to develop with the temporary dirt ramps 

being removed.  Foundation and waterproofing for the remaining portion of the 
plaza is currently underway. 

• = The remaining shotcrete structural walls for the plaza and planter areas will be 
completed in March 2002. 

• = Structural steel erection: 
• = Block 171 – 100 percent complete 
• = Block 172 – 100 percent complete 
• = Block 173 – 100 percent complete 
• = Block 174 – 100 percent complete 

• = Elevated deck concrete work: 
• = 16th and L Streets parking garage – 100 percent complete 
• = Block 171 – 100 percent complete 
• = Block 172 – 100 percent complete  
• = Block 173 – 100 percent complete 
• = Block 174 – 100 percent complete 
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• = Plaza East – 55 percent complete 
• = Plaza West – 70 percent complete 

• = Masonry block construction on Block 172 resumed and will complete by the end 
of February 2002.  Masonry block will be installed at the loading dock of Block 
174 upon completion of the structural concrete work. 

• = Precast panel installation: 
• = 16th and L Streets parking garage – 100 percent complete 
• = Block 171 – 95 percent complete 
• = Block 172 – precast panel installation will begin upon completion of fire 

proofing 
• = Block 173 – 90 percent complete 
• = Block 174 – 100 percent complete 

• = The rough plumbing for the storm and sewer system is now substantially 
complete at Block 171, Block 174, and the Parking Garage at Block 173.  The 
roof drains are now connected to the City’s storm system.  Rough plumbing 
began at Block 173 and is approximately 20 percent complete. 

• = Exterior stone installation: 
• = Block 171 – 45 percent complete 
• = Block 172 – exterior stone installation will begin upon completion of the 

precast panel installation  
• = Block 173 – exterior stone installation will begin upon completion of the 

precast panel installation  
• = Block 174 – 85 percent complete 

• = Window wall system installation: 
• = Block 171 – 50 percent complete 
• = Block 172 – window wall system installation will begin upon completion of 

exterior stone installation 
• = Block 173 – window wall system installation will begin upon completion of 

exterior stone installation 
• = Block 174 – 75 percent complete 

• = Interior plumbing rough in: 
• = Block 171 – 100 percent complete  
• = Block 172 – interior plumbing rough in will begin upon completion of the 

elevated deck concrete work 
• = Block 173 – 20 percent complete 
• = Block 174 – 100 percent complete  

• = HVAC water piping installation: 
• = Block 171 – 100 percent complete  
• = Block 172 – HVAC water piping installation will begin upon completion of the 

elevated deck concrete work 
• = Block 173 – HVAC water piping installation will begin upon completion of the 

elevated deck concrete work 
• = Block 174 – 100 percent complete 

• = Insulated air distribution system duct work installation: 
• = Block 171 – 80 percent complete  
• = Block 172 – insulated air distribution system duct work installation will begin 

upon completion of the elevated deck concrete work 
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• = Block 173 – 35 percent complete  
• = Block 174 – 100 percent complete  

• = Electrical rough in installation: 
• = 16th and L Streets parking garage – 100 percent complete 
• = Block 171 – 100 percent complete  
• = Block 172 – electrical rough in installation will begin upon completion of the 

elevated deck concrete work 
• = Block 173 – 35 percent complete  
• = Block 174 – 100 percent complete 

• = Mechanical equipment platforms for the installation of the mechanical equipment 
on Blocks 171 and 174 are complete. 

• = Fire-sprinkler piping 
• = Block 171 – 85 percent complete  
• = Block 172 – fire-sprinkler piping installation will begin upon completion of 

fireproofing 
• = Block 173 – 30 percent complete 
• = Block 174 – 85 percent complete 

• = Exterior architectural metal panels installation begins on Block 174.  
• = Crews began installation of the roof on Block 174.  The first coat of roofing 

material will serve as a service layer, allowing other trades to accomplish their 
work without damage to the final roof.  The same application sequence will start 
on Block 171 once weather permits and the surface is dry enough for product 
application. 
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  One Year Ago This Quarter: 
 

• = February 2001: 
��Block 225 – Structure steel erection completed this month as crews set 

the final beam on February 27, 2001. 
��Blocks 171-174 – The auger-injected piles completed this month on all 

four blocks. 
• = March 2001: 

��Block 225 – Precast panel production is complete with delivery to the 
job site expected at the beginning of April 2001. 

��Blocks 171-174 – Phase I, II, and III of the off-site utilities are now 
complete.  Clark/Gruen has begun the installation of the SMUD 
infrastructure that will supply the main electrical power to Blocks 171-
174. 

• = April 2001: 
��Block 225 – Exterior stone installation began at the end of March 2001 

and continues this month. Crews installed White Moncini granite on the 
north façade of the building then moving east, along 15th Street, to 
begin connection of the steel framing for the stone. 

��Blocks 171-174 – The tower crane has been mobilized, inspected, and is 
operational.  The tower crane is being utilized to off-load and erect the 
structural steel on Block 171.  The structural steel erection will begin on 
May 7, 2001.  Herrick, the structural steel contractor, is scheduled to 
erect 45 pieces of steel a day.  By mid June, the number of pieces 
erected should be up to 75 per day.  Herrick will mobilize a mobile crane 
on Block 174 to erect steel concurrent with Block 171.  Structural metal 
decking will arrive on site towards the end of May 2001. 
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II. Comments from the CEC, CIWMB, DHS, and ARB 
 
 
Pursuant to the Letter of Understanding between the DGS and CEC, CIWMB, DHS, and ARB, a 
draft of this report was provided to these agencies.  Comments received to the draft report are 
provided herein. 
 
 
Apr 02 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated 

into this report. 
 
Jan 02 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Oct 01 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Jul 01 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Apr 01 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Jan 01 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Oct 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Jul 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Apr 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Jan 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Oct 99 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
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 EXHIBIT A 
 
 

Green Focus Group Meeting Minutes and Action Items 
 

Dated:  March 27, 2002 
 



Green Focus Group M E M O R A N D U M  O F  M E E T I N G  

Project Name Capitol Area East End Complex 
  

Meeting No. 11.0 
  

Purpose of Meeting Progress on Joint Project Green Efforts and Issues 
  

Project No. 105171, 105225 
  

Meeting Date March 27, 2002 
  

Meeting Place Clark/Gruen Conference Room 
  

State Team D/B Team D/B Team 
 Richard Teramoto  Block 225 Block 171-174 
 Mike Meredith � Anthony Bernheim  Debra Gerod 
 Joel Griffith   Lou Palandrani 
 Annette Salazar  � Chris Hutchinson 
 John Munoz Green Team � Gil Gager 

� Mike Langley � Leon Alevantis  
� Joe Griffin   
� Jim Ogden   

 Joe Cabral   
� Lowell Shields   

 Greg Cunningham   

Present 

   
 � = attendee [P] = partial attendance  = copy only 
  

Team Changes  
Clark/Gruen 10.1 171-174: Clark/Gruen announced that they plan to shift some of 

the ‘green’ responsibilities to Kelly Ingalls. Clark/Gruen to provide 
State Team more information on division of responsibilities 
between Kelly Ingalls (KMI) and Huston Eubank (RMI). 3/27 – 
The division of responsibilities has not yet been formalized in 
writing between RMI and KI. 

Clark/Gruen 11.1 State Team: Greg Cunningham is NOT leaving ESS. Energy 
modeling information listed under item 10.2 should be sent to 
Greg.  His email is: gwacunningham@AOL.com 
 

Design Issues Energy Modeling, Lighting Systems, Mechanical Systems, Landscaping 
Clark/Gruen 

 
10.2 Energy Modeling: Block 171-174 – Clark Bisel delivered the 

updated energy model at this meeting showing 31.5% better than 
Title 24. The model includes tenant lighting, current design 
information, and original RFP zoning. Previous mechanical 
clarifications have been addressed and the updated equipment 
matrix is coordinated with the model. Open issues include: possible 
lighting changes and central plant optimization. The central plant 
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issue may require Flack and Kurtz to model outside the RFP 
requirements (EnergyPro) depending on the type of optimization 
required – optimize for cost savings or energy savings. 
Clark/Gruen to send ESS a set of TI plans. 

Clark/Gruen 11.2 Greg Cunningham has left messages for Gil requesting the TI plans 
for the Blocks 171-174 project in order to complete his review. 
Chris Hutchinson stated that the reflected ceiling plans (RCP) will 
be complete with devices and hard wall locations by April 10. 

FYI 11.3 The Focus Group discussed some type of acknowledgement that 
the Design/Builder’s have successfully met the modeling 
requirements through the construction phase. 

State Team (OES) 11.4 Mike Langley will re-confirm with Cunningham that he has 
received all required deliverables from the design/build teams. 

State Team 10.3 Lighting: AllSteel claims they have a task light that meets MSF 
RFP requirements. Nothing has been formally submitted yet. 3/27: 
AllSteel’s task lights meet the requirements. Procurement 
Division issued an approval letter. PIA is currently testing their 
task light. 

Clark/Gruen 9.1 The D/B’s will build a mock-up to view lighting levels, task 
lighting. 1/16: 225 mock-up is complete. Clark/Gruen is waiting 
for the weather to improve. 3/27: No change in status. 

Clark/Gruen 9.2 The Green Team will be discussing the art changes and its impacts 
on sustainable design issues. 1/16: CEC has asked to review the 
Plaza lighting design and calcs for recommendations. 3/27: CEC 
would also like to see the photometrics of the plaza when 
Clark/Gruen submits the plaza lighting plans. Clark/Gruen 
stated the plans will be ready at the end of April 2002. 
 

   
Indoor Air Quality Products, Standards, Mitigation Efforts 

CLOSED 6.6 Systems Furniture: 8/28: Still an issue about formaldehyde levels 
and task lights.  1/16: AllSteel claims they have passed the IAQ 
requirements. No formal information has been submitted. 3/27: It 
has been confirmed that AllSteel has met the MSF 
requirements. 

Clark/Gruen 10.4 Testing: 225: Performing random tests on all floors before and 
after MSF installation. 
171-174: Plans to test the 7th floor and a random floor after 
installation of MSF. Further development will be issued in their 
updated Cx Plan.  The Green Team stated that this testing is very 
limited and will not meet the intent of the RFP.  The Clark/Gruen 
Team was encouraged to submit their IAQ testing plan in writing 
for the State’s review.  3/27:  Clark/Gruen has retained AQS as 
their indoor air quality consultant.  A brief IAQ testing plan was 
submitted to the State on 3/18.  A more detailed plan will follow. 

 10.5 Materials: If the 171-174 project uses testing data for products 
used on 225, it was advised that it be reviewed for quantities and 
air exchange rates. 
171-174: Emission testing requirements and protocol is being 
discussed internally at Clark/Gruen. Currently, material submittals 
are being evaluated against MSDS sheets. When chemicals of 
concern are listed, the manufacturer is required to provide data 



Capitol Area East End Complex 
State Management Team 

 
 
 

proving their product meets the specifications. See 10.6 below. The 
Green Team objected to such an approach stating that Clark-
Gruen’s own Section 1351 should be applied on all major materials 
with IAQ implications.  It was also stated that MSDS offer very 
limited information with  regards to indoor air quality.  The Clark 
Gruen Team agreed to submit to Jim Ogden all IAQ test reports. 
225:  All IAQ test results, with the exception of caulking, have 
been submitted to the state.   Jim Ogden will prepare a copy for 
Leon Alevantis 3/27:  Clark/Gruen will prepare this information 
and forward it to the State 

 11.5 Kelly Ingalls will be reviewing the lab testing protocol based on 
procedures set forth in Clark/Gruen’s spec section 01351. Chris 
Hutchinson will discuss with Kelly Ingalls how the interpretation 
of the test data is handled. The Block 225 project utilized a 3rd party 
specialist.  

  
Commissioning Participants, Plans, Schedules 

 10.6 Commissioning Plans: 171-174 is developing an IAQ matrix to be 
included in the updated Cx Plan. Further discussions regarding Cx 
will be discussed at the 171 Cx Meeting at 3:00 PM, today. 
225 issued an updated Cx Plan and schedule on 1/11/02. 3/27: The 
Green Team is reviewing the current Cx Plan prepared for 
Blocks 171-174. By April 2, 2002, Clark/Gruen will have 
completed their schedule for system start-ups as well their IAQ 
commissioning plan. Clark/Gruen will review with Scott and 
SASCO prior to submitting to the State. Electrical and 
mechanical pre-punch test forms will be ready by the next Cx 
meeting (April 16, 2002). 

Clark/Gruen 11.6 Accessibility to the buildings equipment should be designed and 
reviewed for easy access for maintenance staff. 

   
Communication Protocol, Web Sites, Case Studies, Meetings, PR, Grants/Incentives, Awards 

CLOSED 4.15 Case Studies: 6/26/01: DGS is waiting to hear from CBE 
regarding DOE matching grant. The first series of questions from 
CBE are expected to be released soon. The Green Team requested 
inclusion in the process. 1/16: The DOE matching grant was not 
funded. The CBE study is proceeding with tenant 
interviews/surveys. DHS is meeting with CBE to review 
opportunities for involvement. 3/27: Questionnaire data obtained 
from the CBE study and IAQ measurements taken by DHS can 
be coordinated upon completion of the tasks. 

CLOSED 10.7 DHS is working with DGS to sample air quality over a period of 
time to study how ‘green’ building materials react/pay-off over 
time and compare the results against materials with standard 
composition. 3/27: DHS will work both with DGS and the future 
tenants to coordinate this post-occupancy testing 

CLOSED 8.4 Grants/Incentives: SMUD PV and Cool roof grants are on-going.  
Clark/Gruen 11.7 LEED – LEED: 1/16: 225 met today, reported on progress 

made to date and made new assignemtns for potential 
additional credits.  171-174 Huston and Kelly will be in charge 
of the LEED certification process.  3/27:  The Clark/Gruen team 
has begun organizing their LEED certification package. They are 
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holding monthly team meetings to update. The State Management 
Team offered to assist.  

   
Recycled Content Waste Management Plans, Recycled Materials, Product Certification 

CLOSED 7.4 Recycled Paint: Painting of the below grade parking garage walls 
is not recommended by the Green Team.  A decision will be made 
by DGS at a later time based on the aesthetics of the unpainted 
concrete. 1/16: If the decision is to paint, it will need to happen 
prior to flushing period. 3/27: Status unchanged. 

CLOSED 10.8 Waste Management: Both teams continue to track their 
construction waste. 

   
  No further Focus Group Meetings are scheduled. Open issues from 

this group will be addressed with the individual group members. 
   

Submitted By  3D/International 
Jim Ogden 
P: 916-323-8448 
F: 916-323-8449 
Email: Jim.Ogden@dgs.ca.gov 

 


